Graphic Era deemed to be University DEHRADUN

PROJECT AND TEAM INFORMATION

Project Title

(Try to choose a catchy title. Max 20 words).

Web-Based Court and Case Management Interface

Team Name: *Team #*	*CourtCraft*
Team member 1 (Team Lead) *(Last Name, name: student ID: email, picture):*	*Sharma Pranav - 6005903397* *Pranavsharma94238@gmail.com* 
Team member 2 *(Last Name, name: student ID: email, picture):*	*Choudhary Vansh -8493941799* *Vansh8784@gmail.com* 
Team member 3 *(Last Name, name: student ID: email, picture):*	*Verma Sudanshu -9149479580* *Sudanshuverma814@gmail.com* 

PHASE-II PROJECT PROGRESS DESCRIPTION (35 pts)

Project Abstract (2 pts)

(Brief restatement of your project's main goal. Max 300 words).

CourtCraft is a web-based frontend prototype designed to present court and case-management information through a clear, organized interface. The current implementation focuses on Home, Login, Registration, Dashboard, Cases, Case Details, Hearings, Notifications and Profile screens. The frontend uses React, Vite and Tailwind CSS, with local React state for screen navigation. Backend APIs, database integration and production-level workflows are not claimed as complete.

Updated Project Approach and Architecture (2 pts)

(Describe your current approach, including system design, communication protocols, libraries used, etc. Max 300 words).

The system is organized as a React frontend built with Vite and styled using Tailwind CSS. React components and JSX define the interface; Tailwind utility classes provide the dark theme and layout. Local React state controls navigation. The frontend has been opened in a browser, and navigation and basic form input/submit behavior have been tested. A simple C module for case-ID validation and a C++ console prototype for adding, searching and displaying cases have been prepared separately. These modules are not yet connected to React. Backend/API and persistent database integration remain future work.

Tasks Completed (7 pts)

(Describe the main tasks that have been assigned and already completed. Max 250 words).

Task Completed	Team Member
1. React, Vite and Tailwind CSS frontend screens prepared. 2. Local-state navigation added between the available screens. 3. Basic form input and submit behavior tested in the browser. 4. Separate C case-ID validation and C++ case-management console prototype prepared.	Pranav Sharma Frontend and repository coordination Vansh Choudhary UI screen and navigation Sudanshu Verma UI testing and C/C++ prototype documentation

Challenges/Roadblocks (7 pts)

(Describe the challenges that you have faced or are facing so far and how you plan to solve them. Max 300 words).

Challenges included organizing multiple screens and resolving frontend dependency/JSX issues. Local-state navigation keeps the prototype simple. The frontend is not yet connected to a live backend or persistent database, so real user accounts and case records are not stored by the web interface. The separate C/C++ console prototype demonstrates basic case-related logic but is not integrated with React. Next steps are to stabilize the UI, connect API endpoints, and test the complete data flow.

Tasks Pending (7 pts)

(Describe the main tasks that you still need to complete. Max 250 words).

Task Pending	Team Member (to complete the task)
Connect frontend to backend APIs Integrate persistent database operations Add verified frontend screenshot	Team(Shared)

Project Outcome/Deliverables (2 pts)

(Describe what are the key outcomes / deliverables of the project. Max 200 words).

Current deliverables include a React dark-theme frontend prototype with Home, Login, Registration, Dashboard, Cases, Case Details, Hearings, Notifications and Profile screens. The interface supports local screen navigation and basic form interactions. A separate C validation module and C++ console demonstration provide case-ID validation and in-memory add/search/display functions. These modules are not yet integrated with the frontend.

Progress Overview (2 pts)

(Summarize how much of the project is done, what's behind schedule, what's ahead of schedule. Max 200 words.)

The frontend prototype is the main completed component. Screens and local navigation have been exercised in a browser, and basic form input/submit behavior has been checked. No overall completion percentage is stated because backend, database and end-to-end integration work has not been completed or measured. Remaining work includes API integration, persistent storage and full-system validation.

Codebase Information (2 pts)

(Repository link, branch, and information about important commits.)

Repository: https://github.com/pranavsharma80/court_craft

Frontend stack: React, Vite, Tailwind CSS and JavaScript/JSX. The repository URL was supplied by the team. Branch names, commit hashes and contributor counts have not been verified and should be added after checking the repository.

Testing and Validation Status (2 pts)

(Provide information about any tests conducted)

Test Type	Status (Pass/Fail)	Notes
Browser opening Screen navigation Form input/submit	Pass Pass Pass	User confirmed frontend opens, navigation works, and basic form input/submit was tested. Backend/API and

Deliverables Progress (2 pts)

(Summarize the current status of all key project deliverables mentioned earlier. Indicate whether each deliverable is completed, in progress, or pending.)

Completed: frontend screens, local-state navigation, basic form interaction checks, and separate C case-ID validation and C++ console prototype.

Pending: backend/API integration, persistent database connection, server-side authentication, case/hearing/notification data integration, end-to-end testing, and verification of branch, commit and contributor details.